
FSpijI VB/l-70 Su(>erfund Site

US Army Corps Denver' Colorado Task Order # °014

Of Engineers* f?ap/d Response/Project Resources Inc.

Original T.O. Cost $ 20,000.00

Modifications: (1) $ 2,949,513.00
Current T.O. Cost $2,969,513.00

Original Fee: @ 6.54% $ 1,308.41
Modification Fee: @ 6.24% $ 173,105.76
Total Fee: $ 174,414.17

Current T.O.Funds: $ 2,795,098.83

Subcontracts: (Fixed Price)
1) None $

* Current T.O.Funds: $ 2,795,098.83
Site Costs to date: $ 2,712,501.21
Site Funds Available: \ $ 82,597.62 |

* Excludes: Fee, Fixed Price Subcontracts

Costs to Date Ph 1: (Fee Excluded)
Indirect Costs: 26% $ 717,364.80
Direct Costs: 74% $ 1,995,136.41

$ 2,712,501.21
This week:
Indirect Costs: 30% $ 18,938.38
Direct Costs: 70% $ 44,578.84

$ 63,517.22

Daily Burn Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,566.01
Direct Costs: $ 4,799.13

$ 7,365.14

** Excludes Fee, Fixed Price Subs

Site Funds Avaiable Until: | 3/16/2004 |

Weekly Budget Summary

Contract* DACA45-01-D-0001

Award Date 18-Jul-03 pj jp?
Start Date: 21-Jul-03 J"̂ 1 ;'' :"-;"
Completion: 31-Jul-04 LJOC^ L--?V

Budget Summary:
Task:

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excai
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bit
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

Original Budget Current Budget This Week

#33

Costs Thru:

» f* 3/5/2004

SDMS Documer

•illllll
2022481

Cost to Date

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37
$ 78,512.33
$ 25,304.20
$ 8,509.21
$ 7,743.16

$
$
$ 2,652.36
$ 9,586.78
$ 4,884.72
$ 1,814.52
$
$

$ 6,119.68
$ 13,314.30
$ 75,608.05
$ 396,483.08
$ 217,539.98
$ 8,299.71
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 1,163,262.06

$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

$ 15,998.84
$ 56,527.64
$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52
$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54
$ 45,000.00
$
$

Rounding Adjustment
Fee
Totals

$ 174,414.17
$ 2,969,513.00

$ 174,414.17

$ 2,969,513.00

$
$ 2,669.13
$ 7,291.87
$ 4,197.85
$
$ 14,177.25
$ 7,351.14
$
$ 2,486.43
$ 823.73
$ 1,655.34
$
$ 3,155.66
$ 770.51
$
$ (0.07)
$
$ 63,517.22

$ 66,111.89
$ 118,755.61
$ 388,313.82
$ 202,006.55
$ 14,856.80
$ 593,246.47
$ 209,395.70
$ 19,858.18
$ 97,724.49
$ 6,861.55
$ 100,266.62
$
$ 127,260.08
$ 47,392.17
$ 3,087.75
$ (1.27)
$ 174,414.17
$ 2,886,915.38

Remarks:
1) Completed 145 sites to date. Original scope set up for 141 Sites.
2) Monthly, 3 day Random air monitoring event completed for Mar 04.
3) Awaiting execution of Mod #2 (add 12 sites). Contract Capacity issues resolved.
4) Notified State of CO has signed IAG with USEPA. USEPA/USACE IAG now in preparation.
5) Scheduled Crew rotation 5-7 Mar 04. Full field ops sched to resume NLT noon 8 Mar 04.
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US Army Corps
off Engineers*

2/27/2004

Date
2/28/2004
2/29/2004
3/1/2004
3/2/2004

3/3/2004
3/4/2004
3/5/2004

This Week
To Date

$ 1,533,673,3

Labor

$ 1,061. 1£
$
$ 7,775.2:
$ 9,414.8'

$ 7.678.0C
$ 7.815.0C
$ 3.486.0J
$ 37,230.2:
$ 1,57̂ 9Q3>S

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order #0014

Rapid Response/Project Resources Inc.

i $ 213,021465

Per Diem

> $ 1,201.98
$ 1,201.98

> $ 1,201.98
$ 1,330.41

) $ (2,381.96)
) $ 1,218.04
5 $ 1,112.29
5 $ 4,884.72

4 $ 217,906.37

$ :299,124.06

Equipment

$ 1
$
$ 1
$ 1

,522.45
163.98

,589.42
,640.15

$ 1,687.47
$ 1
$ 1

,534.38
,437.72

$ 9,575.57
$ 308,699.63

Weekly Cost by Category

13% 0%

o /o

$ 356.833.31

Material

$ 47.25
$ 47.25
$ 1,272.25
$ 925.29
$ 1,409.27
$ 47.25
$ 47.25
$ 3,795.81
$ 360,629.12

D Labor

• Per Diem

d Equipment

a Material

• Subcontracts

D Analytical

9% 1%

13%/^^X

8%^

Cost to Date by Category

/ 58%

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

P Analytical

$:
$

$

Weekly Cost Summary

Contract # D AC A45-0 1 -D-000 1

Award Date 18-Jul-03
Start Date 21-Jul-03

Completion: 31-Jul-04

$ 232,055.93 $ 14,276.29

#33

Costs Thru:

3/5/2004

Page 2 of 4

$ 174,414.17 |fe.,; v"; ?^:' x1 $ 2,823,398.72

Subcontracts

$
$
$ 5,184.64
$ 2,846.25

$
$
$
$ 8,030.89
$ 240,086.82

Analyt cal

$
$
$
$
$
$
$
$
$ 14,276.29

Fee Daily Total

$
$
$
$
$
$
$
$

$ 3,832.8:
$ 1,413.2
$ 17,023.5
$ 16,156.9
$ 8,392.7!
$ 10,614.6-
$ 6,083.3
$ 63,517.2:

$ 174,414.17 $2,886,915.9-

?nn nnn

1 ̂ n nnn -

mn nnn

550,000 -

$- -

Total Phase II
3 $ 2,827,231.55
1 $ 2,828,644.76
1 $ 2,845,668.27
1 $ 2,861,825.18

3 $ 2,870,217.96
7 $ 2,880,832.63
1 $ 2,886,915.94
2 '" - '

* ; e. - ,- . . .

VB/l-70 Superfund Site
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Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out
Total Indirect Costs:
Direct Costs: ;,
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Miscellaneous

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support

VB/l-70 Superfund Site

Phase I
Denver, Colorado Task Order # 0014

Rapid Response/Project Resources Inc.

Weekly Bi

To Date
Total Cost Cost/Property

This Week
Total Cost Cost/Property

$ 6,119.68
$ 13,314.30
$ 75,608.05
$ 396,483.08

$ 217,539.98
$ 8.299.71
$
$
$ 717,364.80

$ 42.20
$ 91.82
$ 521.43
$ 2,734.37

$ 1,500.28
$ 57.24
$

$
$ 4,947.34

$
$
$ 2,652.36
$ 9,586.78
$ 4,884.72
$ 1,814.52
$
$
$ 18,938.38

$
$
$ 663.09
$ 2,396.70

$ 1,221.18
$ 453.63
$
$
$ 4,734.60

$ 66,111.89
$ 118,755.61
$ 388,313.82

$ 202,006.55
$ 14,856.80
$ 593,246.47
$ 209,395.70
$ 19,858.18
$ 97,724.49
$ 6,861.55
$ 100,266.62
$
$ 127,260.08
$ 47,392.17
$ 3,087.75

$ 455.94
$ 819.00
$ 2,678.03

$ 1,393.15
$ 102.46
$ 4,091.35
$ 1,444.11
$ 136.95
$ 673.96
$ 47.32
$ 691.49
$
$ 877.66
$ 326.84
$ 21.29

$
$ 2,669.13
$ 7,291.87

$ 4,197.85
$
$ 14,177.25
$ 7,351.14
$
$ 2,486.43

$ 823.73
$ 1,655.34
$
$ 3,155.66

$ 770.51
$

$
$ 667.28
$ 1,822.97

$ 1,049.46
$
$ 3,544.31
$ 1,837.79
$
$ 621.61

$ 205.93
$ 413.84
$
$ 788.92

$ 192.63
$

Total Direct Costs:

Sub Totals:
Fee

$ 1,995,137.68 $ 13,759.57 $ 44,578.91 $ 11,144.73

$ 2,712,502.48 $ 18,706.91 $ 63,517.29 $ 15,879.32
$ 174,414.17 $ 1,202.86 $ - $ 1,202.86

jdget Summary #33

Completed To Date Costs Thru:
145 3/5/2004

4
Page 3 of 4

$ 2,886,916.65 $ 19,909.77 $ 63,517.29 $ 17,082.18
* Fee Prorated across 145 Sites Completed to date
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VB/l-70 Super-fund Site

Phase I
Denver, Colorado Task Order # 001 4

Rapid Response/Project Resources Inc.

Forward Look:

Task:

Indirect Costs: , ; : - ; ' '

Site Visit
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects

Per Diem & Lodging
Home Office Support
Final Report
Project Close-Out

Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav

Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds

Miscellaneous
Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown

Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:

Current Budget Cost to Date Remaining

Weekly Budget Summary

Contract # D AC A45-0 1 -D-000 1

Award Date 18-Jul-03
Start Date: 21-Jul-03

Completion: 31-Jul-04

Dly Burn Rate
4 Week Avg

#33

Costs Thru:

3/5/2004

Page 4 of 4

Duration Est to Compl Variance

$ 6,713.79
$ 9,693.21
$ 33,166.68
$ 295,820.37

$ 78,512.33
$ 25,304.20
$ 8,509.21

$ 7,743.16
$ 465,462.95

$ 6,119.68
$ 13,314.30
$ 75,608.05
$ 396,483.08

$ 217,539.98
$ 8,299.71
$
$
$ 717,364.80

$ 594.11
$ (3,621.09)
$ (42,441.37)
$ (100,662.71)

$ (139,027.65)
$ 17,004.49
$ 8,509.21
$ 7,743.16
$ (251,901.85)

$
$ 18.55
$ 365.58
$ 1,382.70

$ 734.37
$ 64.80
$
$
$ 2,566.01

N/A
N/A
LS
LS

LS
LS
N/A
N/A

,V •' :>' '- •

$
$
$ 3,000.00
$ 11,600.00

$ 8,200.00
$ 400.00
$
$
$ 23,200.00

$ 594.11
$ (3,621.09)
$ (45,441.37)
$ (112,262.71)

$ (147,227.65)
$ 16,604.49
$ 8,509.21

$ 7,743.16
$ (275,101.85)

$ 15,998.84
$ 56,527.64

$ 455,894.00
$ 433,868.12
$ 36,511.88
$ 290,815.50
$ 290,815.52
$ 290,815.52

$ 290,815.52
$ 57,289.25
$ 55,569.55
$ 9,714.54

$ 45,000.00
$
$
$ 2,329,635.88

$ 66,111.89
$ 118,755.61

$ 388,313.82
$ 202,006.55
$ 14,856.80
$ 593,246.47
$ 209,395.70
$ 19,858.18

$ 97,724.49
$ 6,861.55
$ 100,266.62
$
$ 127,260.08
$ 47,392.17

$ 3,087.75
$ 1,995,137.68

$ (50,113.05)
$ (62,227.97)

$ 67,580.18
$ 231,861.57
$ 21,655.08
$ (302,430.97)
$ 81,419.82
$ 270,957.34

$ 193,091.03
$ 50,427.70
$ (44,697.07)
$ 9,714.54

$ (82,260.08)
$ (47,392.17)

$ (3,087.75)
$ 334,498.20

$ 132.30
$ 237.32

$ 882.72
$ 424.62

$
$ 1,696.93
$ 278.72
$
$ 129.37
$ 60.02
$ 567.57
$
$ 229.58
$ 123.24

$ 36.72
$ 4,799.13

N/A
LS

LS
LS
LS
LS
LS
LS

LS
LS
LS
0

LS
LS
LS

•''- v'i».iS' •'->- =

$
$ 2,800.00

$ 6,300.00
$ 43,500.00
$ 1,000.00
$ 14,000.00
$ 8,500.00
$ 750.00
$ 900.00
$ 800.00
$ 3,500.00
$
$ 2,500.00
$ 1,100.00

$
$ 85,650.00

$ (50,113.05)
$ (65,027.97)

$ 61,280.18
$ 188,361.57
$ 20,655.08
$ (316,430.97)
$ 72,919.82
$ 270,207.34

$ 192,191.03
$ 49,627.70
$ (48,197.07)
$ 9,714.54

$ (84,760.08)
$ (48,492.17)
$ (3,087.75)
$ 248,848.20

Fee
Totals

$ 174,414.17

$ 2,969,513.00

$ 174,414.17

$ 2,886,916.65
$
$ 82,596.35 $ 7,365.14

$
$ 108,850.00

$
$ (26,253.65)

* Assumes Site costs Thru 14 Mar 04, while awaiting mod #2

** Approx S40k set aside for Off-side T&D of excavated soils.



Project Resources Int Current Week's Costs by Type

Ink

003

005

006

007

009

010

011

013

014

015

018

09B

09D

•1MB Labor

Mob/Crew Rotation

Site Coordination

Removal

T&D

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Sod & Seed

Mlsc Restoration

$2

$2

$5

$2

$8

$1

$7

$1

$1

$1

,652.

,608.

,820.

,887.

,921.

$769.

,167.

,138.

,814.

,893.

,557.

36

38

02

93

08

73

08

16

52

86

12

Per Diem Equipment Materials Subcontracts Analytical Other Fee |

•

$60

$1,471

$1,309

$3,598

$54

$280

$2,298

$4 ,884 .73

$81

$272

$148

19 Fuel, Oil.Misc Fid Su

$37 ,230. 24 $4,884.73 $9,575

.75

.86

.91

.25 $1,657.91

.00

.13 $208.13 :

.54 $150.08 '

i

.00 $228.38 i $2,846-25

.63 $5,184.64

.50 $780.81

$770.51

.56 $3,795.81 ' $8,030.89

r • ' -

Extended

$2,652.36

$2,669.13

$7,291.88

$4,197.84

$14,177.24

$823.73

$1,655.33

$9,586.78

$ 4 , 8 8 4 . 7 3

•

$1,814.52

$3,155.63

r $7,351.13

$ 2 , 4 8 6 . 4 3

• $770.51

$63,517.22

i

Thursday, March 04. 2004 Page 1 of 1
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P inject Resanrceslm JTD Costs by Type

Tot-In

001

002

003

004

005

006

007

008

009

010

011

013

014

015

018

020

099

09B

09C

09D

Site Visit

Const. Work Plans

Mob/Crew Rotation

Site Set-up/Maint.

Site Coordination

Removal

T&D

Sampling & Analysis

Restoration(Bckfill)

Post-Const Maint.

Site Coord Follow-up

Site Admin/lndirects

Lodging/Per Dim

Home Office

Community Air Mon.

Asarco Support

Non-Blllable

Sod & Seed

Garden & Flower Bed

Misc Restoration

Labor Per Diem

$3,931.43 $366.39

$13,163.36

$37,121.38

$37,568.46

$103,080.91

$334 ,549 .42

$153,633.38

$0.00

$405,726.80

$5 ,405 .74

$96,012.65

$280,435.69

$217,539.79

$8,299.71

$2,552.79

$0.00

$67,802.60

$21,619.15

100 Fee

19 Fuel.Oil.Misc Fid Su

'

I, i
i

Equipment Materials Subcontracts Analytical Other . Fee

$1,821

$150

$38,486

$6 ,904 .25 $18,939

$8,645.63 $7,028

$50,023.17 $3,741

$48,373.05

$84.38 $496

$80,364.94 $107,154

$81.00 $1,374

$2,371.10 $1,882

$84,355.95 $31,691

$3,609.00 $1,557

$534.96

$0

$15,170.02 $11,129

$19,858

$8,182.06 $67,923

$47,392

.86 ;

.94

.64

.18 $2 ,700 .00

.93

i '

i;

.13 ' $14,276.25
1

.66

.80
i

.80

.34

''

i .
\

.99 $122,092.88 $0.00
I ;

.00 i

.16 $115,293.86

.13 I

.17

. $174,414.17

.12

i .- _, '

'

Extended

$6,119.67

$13,314.30

$75,608.02

$66,111.89

$118,755.47

$388,313.78

• $202 ,006 .43

$14,856.-75

i $593 ,246 .40

$6,861.54

$100,266.55

! $396,482.99

! $217,539.79
I

$8,299.71
i1

$127,259.87

1 $3,087.75

$0.00

, $209,395.64

$19,858.13

$97,724.38

$174,414.17
1
jl $47,392.12

i
., Thursday. March 04, 2004 Pagel of 2



TokH Labor Per Diem Equipment Materials Subcontracts Analytical Other Fee Extended

$1,570,903.47 $217,906.18 $308,699.49 $360,629.04 $240,086.73 $14,276.25 $174,414.17 $2,886,915.34

„ Thursday. March 04.2004 Page 2 of 2


